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Functional Area WBS #: 
9 Ethics 
9.1 Ethics Training    

Completed by: M.L. Jones (ANL-W) D.P. Benson (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-

transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Open/Significant Investigations 
1.1 Disclose Closed Investigation(s) That 

Could Potentially Impact Incoming 
Contractor 

1.2 Communicate the Status of All Open 
Investigations   X  

 
2. Define the Ethics Program and 

Training Expectations   X 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  None Noted 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  None Noted  

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 

 None Required 


